TOWN OF MIAMI
Wastewater Advisory Board Meeting
Wastewater Collection System Replacement Project

THURSDAY, DECEMBER 17, 2015 AT 4:00 PM
MIAMI TOWN COUNCIL CHAMBERS
500 W SULLIVAN STREET, MIAMI, ARIZONA 85538

Meeting Minutes

L Call to Order
iMeeting was called to order at 4:02 pm by Jay Spehar.

tl. Roll Call
PRESENT: lJay Spehar, Jerry Barnes, John Trujillo, Ray Webb, Rick Powers
ABSENT: None

mn. Approval of Minutes
a. Approval of Minutes from the November 13, 2015 Meeting
e HILGARTWILSON will correct a typo in the meeting minutes. John Trujillo motioned
to approve the minutes of the November 19, 2015 meeting, subject to the
correction noted above. Motion was seconded by Rick Powers — All in favor.

V. New Business

a. Project Status Update
Mark Ipson provided an update on the project.
¢ Phase 2 Update:

o A summary of the Phase 2 construction schedule was presented. Kinkaid met
the 45-day deadline for the Mackey Camp manhole replacement, sewer main
cleaning, and video inspection. Per the contract, substantial completion of
Phase 2 is to be June 22™ and final completion is to be July 22™. A timeline for
the monthly payment applications was also discussed. Future payment
applications will be sent out the WWAB members the Friday before the WWAB
meeting to allow for more time for the board members to review prior to the
WWAB meeting.
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o All payment applications through October have been paid to the Town. Funds
for the November 2015 payment applications will be deposited into the Town’s
account by USDA in the next few days.

o Phase 2 construction is ongoing. AMEC (Construction Manager/Resident Project
Representative} and Kinkaid (Contractor) provided updates on the Phase 2
construction.

o lameson QOwen, project manager for Kinkaid, updated the WWAB on the
construction progress. The Mackey Camp manhole removal and replacement
work identified on the construction drawings is complete. A few pipe segments
adjacent to manholes in Mackey Camp were also repaired with the manholes.
Kinkaid has demobilized from the Mackey Camp area. One crew is now working
at the east end of town and is proceeding east to west. Kinkaid is coordinating
with FMI for the crossing at New Street. A second crew is working in the area of
the Public Works Yard. Kinkaid is locking ahead along the alighment and trying
to reconcile potential utility conflicts before their construction crews reach said
conflicts. Kinkaid is also preparing for the start of jack and bore operations next
week. The first jack and bore will be under US-60, and it will be followed by the
jack and bore operations in the railroad area south of US-60. Finally, Kinkaid has
been work through some issues at the Canyon Avenue alignment associated
with conflicts with a new gas line,

o Jay Spehar stated that he appreciates Kinkaid getting the manholes replaced at
Mackey Camp. He also asked if someone is coordinating the New Sireet
crossing with the County. Jameson Owen responded that they are working with
Steve Sanders, the County’s public works director, to complete any required
permitting at that location. Jay asked if Kinkaid is also working with ADOT and if
there were any concerns working inside ADOT right-of-way. Jameson
responded that Kinkaid anticipates it will receive the permit from ADOT
tomorrow.

o Mark Ipson showed a few construction photos from the Phase 2 sewer
installation. The Phase 2 construction is moving along. A construction schedule
is included in the WWAB member packets. The construction schedule will be
emailed to the WWAB members the Friday before each WWAB meeting with
the contractor’'s pay app so the board members can have an idea of the project
schedule as they review the contractor’'s pay application.

o The WWAB asked that future WWAB meeting PowerPoints highlight any
changes to the project schedule. Jameson Owen noted that the schedule
included in the WWAB packets reflects the first revision to the schedule dates,
including a delayed substantial completion date (moved from June 2016 to July
2016} due to the redesign required at Canyon Avenue and some of the issues
associated with the Mackey Camp area. While this schedule shows the
projected delay, the delay has not yet been officially approved. Kinkaid will
provide additional schedule updates as they are made available.

o Debra McGrew presented a sample allowance change order, representative of
those that will be used throughout Phase 2 to address costs associated with
unmarked and/or unknown utilities and structures. These costs will be charged
against the allowance for unknown utility conflicts. Kinkaid will provide AMEC
with information about conflicts with unknown utilities as they come up.
AMEC’s resident project representative (RPR)} will keep track of who is out at the
site and what equipment is used to handle the utility conflicts so they can verify
the costs shown on the allowance request. The sample change order was
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presented to the WWAB presentation to obtain feedback from the board
members. Additional discussion was held regarding the allowance amounts
included for the Mackey Camp repairs and for unknown utility conflicts in the
contract. Each WWAB meeting, the PowerPoint will include an updated
summary of the original allowance amount, the costs incurred to date, and the
remaining balance of the allowance. Jay Spehar stated that the board
appreciates the project team keeping this record. Additional discussion was
held about the allowance change order format and process. The allowance
change orders will be prepared on a weekly basis. The allowance log will be
inciuded as part of the submittals. While the allowance change orders will be
approved in the field to keep the work moving along, the summary of allowance
usage will be presented at each WWAB meeting to keep the WWAB in the loop
as to what costs have been incurred to date. Further discussion was held on
how the spreadsheet presented in each WWAB meeting should include the
original allowance and/or contract amount, added and subtracted costs for each
allowance change order, and the remaining amount in the allowance. The
impacts to the project schedule should also be shown on the change order
tables.

o Mark Ipson provided a general overview of the project budget and WIFA
payments and the WWAB discussed the budget. The WIFA costs to date total
$3.12 Million, which leaves approximately $125,000 left on the WIFA loan.
Funds for the Town’s second payment to WIFA, in the amount of $672,500, will
be received from USDA shortly. A final lump sum for the outstanding amount of
the WIFA loan payback will be paid to WIFA once the Phase 3-5 easements are
in place. Dale Metz has returned to assist the Town in acquiring the remaining
Phase 3-5 easements.

b. Mackey Camp Repairs

s Debra McGrew with AMEC discussed the sewer repairs needed in the Mackey Camp
area. As requested by the WWAB, AMEC reviewed the 2010 video and the 2015 video
of the Mackey Camp line and identified the needed repairs to the main. In its review,
AMEC also looked for any pipe conditions that may have gotten worse since 2010. In
their recent review of the 2010 video, and comparing it to the 2015 video, AMEC found
that the camera operator doing the Mackey Camp in 2010 did not stop and take pictures
of anything along the sewer main, except for the laterals. Several issues that were
identified from the 2015 video could be seen in the 2010 video once the full video was
reviewed. However, since the 2010 video operator did not note many of the cracks,
separated joints, etc., these issues were not brought to AMEC's attention until the
issues were noted by the 2015 video operator. From a thorough review of the two
videos side by side, a few of the joints appear to be a little more separated now than
they were in 2010, but the overall sewer main seems to generally be in the same
condition as it was in 2010.

+ AMEC identified a two-tier approach for determining the required improvements to the
Mackey Camp sewer main. The first tier includes bad joints and areas where the pipe is
cracked or broken. This first tier identifies the repairs are needed to restore the
integrity of the pipe. The second tier includes areas where the pipe sags and may have
odor potential. The tier two repairs would reduce odors, but are not needed for the
structural integrity of the pipe. AMEC also looked into better protecting the manholes
and suggests slipping a large diameter CMP pipe over the manhole down to the scour
depth in the channel, then filling the space between the CMP pipe and the manhole
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with concrete. While rip rap may be considered in smaller washes with much smaller
flows, rip rap cannot be used to protect the manholes in the Mackey Camp area because
of the high velocities within the channel. By placing the round CMP pipes around the
manholes, flow and debris in the wash will be better diverted around the manhole.

The tier one improvements include 23 joints that are pulled or cracked. It also includes
removal and replacement of the base of manhole #8 with a normal base to eliminate
the full pipe sag that is occurring upstream of the manhole. The preliminary estimated
cost for the tier one repairs is $55,300. The pipe repairs would be completed using a
cured in place pipe (CIPP) patch, which allows for the repairs t0 be made from the inside
of the pipe and eliminates the need for additional pipe excavation and additional joints
in the pipe. AMEC received quotes for the CIPP work from vendors and hopes that
Kinkaid will be able to get a better cost as the contractor. The tier two repairs would
eliminate sags to reduce odors and have a preliminary estimated cost of $38,600. IN
addition to the tier one, tier two, and additional manhole protection, AMEC also
evaluated the potential for replacing the full sewer main in the Mackey Camp area. This
would have a cost of §312,000. AMEC recommended that the Town proceed with the
tier one repairs and the manhole repairs to restore the structural integrity of the line
and better protect the manholes. The total preliminary cost estimate for the
recommended improvements (tier one and manhole protection) is $96,800.

Discussion was held regarding the proposed protection far the manholes and why the
proposed protection or stronger manholes weren’t included in the design previously.
The WWAB members agreed the manholes need more protection. It was noted that the
monitor wells in the wash are protected and that they have withstood large floods for
the past 20 years. Mike Luecker with USDA noted that he agreed it makes sense to
better protect the manholes in the wash. The allowance included in the bid tab for the
additional Mackey Camp repairs was $30,000. Since the recommended tier one repairs
and the manhole protecticn costs more than that amount, the project budget should be
evaluated to see if the additional repair work can be added to the scope. Discussion
was held about whether or not there are odor issues in the wash, and it was noted that
no odor issues are known. Additional discussion was also held about the old videos,
why AMEC had not identified the issues in the Mackey Camp line based on the 2010
videos, and what the cost implications to the project may have been. The Town
expressed concern about the issues not being brought up several years ago, based on
the original videos. AMEC re-emphasized that the camera operator for the 2010 video
of Mackey Camp area did not identify the cracks and separated joints on their reports as
they should have, and that’s why they weren’t identified earlier. AMEC further noted
that in their recent review of the 2015 video, there were a lot more issues than were
expected, so they went back to the original video and reviewed every foot of that video
to see what was going on. Typically, engineering firms rely on the camera operator’s
reports instead of pouring through every foot of the video. AMEC noted that the
company that did the original video typically does a great job, and that AMEC has talked
to them about the concerns associated with the poor video work from 2010.

Jay Spehar stated that as the project moves on, an emphasis needs to be made on good
quality assurance and quality control. Jay asked AMEC to take another look at scour
depth to confirm proper scour depth is used for strengthening the manholes. Jay also
asked if the manhole tops would be raised above the wash or flush with the wash.
AMEC recommends extending the manhole 24" above the wash.

The costs identified to date for the additional sewer repairs in Mackey Camp are
preliminary and actual costs still need to be negotiated with the contractor. A portion
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of the cost for the Mackey Camp repairs will be taken out of the $30,000 allowance and
the remaining amount would need to be incorporated into a future change order.
Motion was made by Jerry Barnes to recommend to Town Council authorization for the
Town Manager to direct AMEC to negotiate with Kinkaid on the tier one and manhole
protection modifications as recommended by AMEC.  John Trujillo seconded the
motion. Allin favor.

Payment Applications

Kinkaid Civil Construction’s {Kinkaid) pay application in the amount of $354,661.07 for
Phase 2 construction services was reviewed and discussed. The full amount will be paid
by USDA. Joe Heatherly stated the Town has reviewed the pay application. Discussion
held about the stored materials and the certificate of insurance. AMEC stated that the
stored material is not onsite, but is stored, is marked for Kinkaid, and is separate from
the supplier's other materials. Jay Spehar asked the project team to confirm that the
certificate of insurance covers the materials if the place burns down. A motion was
made by Rick Powers to recommend to Council the approval of Kinkaid’s pay application
in the amount of $354,661.07 subject to funding agency concurrence. Ray Webb
seconded the motion. All in favor.

AMEC’s pay application in the amount of $59,482.39 for three months of design,
program management and construction management services was reviewed. Of that
amount, $57,487.32 will be paid by USDA and $1,995.07 will be paid by WIFA. Joe
Heatherly stated the Town has reviewed the pay application. Discussion held about the
required redesign of the sewer alignment in Canyon Avenue and potential future
redesign needed in other areas of the Town where AMEC had originally designed the
sewer main, sent the sewer plans to Southwest Gas, and then Southwest Gas
subsequently installed its gas lines along portions of the sewer alignment. Discussion
also held about who should be responsible for the redesign costs. The local contacts at
Southwest Gas have not been too helpful, so AMEC has been working with Southwest
Gas staff in Phoenix to get the information needed. Discussion held about how the
Town could have Southwest Gas reimburse the fees associated with the required
redesign costs resulting from the recent gas line installation. AMEC noted that they had
submitted several copies of the design plans to Southwest Gas prior to the new gas line
installations, but had received no comments back on the sewer design. The WWAB
asked AMEC to identify the costs for the redesign work so the Town can approach
Southwest Gas about payment of said costs, perhaps with a reference to the franchise
agreement Southwest Gas has with the Town. A motion was made by John Trujillo to
recommend to Council the approval of AMEC's pay application in the amount of
$59,482.39 subject to funding agency concurrence, with the additional direction that
loe Heatherly work with AMEC and Southwest Gas to get the Town reimbursed for the
redesign fees and any additional construction fees resulting from the recently installed
gas line. Jerry Barnes seconded the motion. Allin favor.

Curtis, Goodwin, Sullivan, Udall & Schwab’s {CGSUS} pay application in the amount of
$2,328.96 for legal services was reviewed and discussed. Of that amount, $2,310.96 will
be paid by USDA and $18.00 will be paid by WIFA. Joe Heatherly noted that the amount
listed for “previously payments” needed to be revised to match the amount shown as
paid to date on the previous pay application. HILGARTWILSON will update the pay
application accordingly. Discussion held about the amount of Susan Goodwin's time
spent on Tri-City work. Motion was made by Jerry Barnes to recommend to Council the
approval of the CGSUS pay application in the amount of $2,310.96, subject to funding
agency concurrence, with the caveat that the WWAB has not been updated on the 2.7
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hours of Susan Goodwin’s time related to Tri-City. John Trujillo seconded the motion.

.. Motion was then made by Jerry Barnes to recommend to Council the approval of WIFA
Requisition # 44 in the amount of $2,013.07, of which $1,995.07 had already been
approved with AMEC's invoice, leaving the remaining amount of $18.00 to be approved
in this motion for CGSUS. Approval would be subject to funding agency concurrence.
John Trujillo seconded the motion. All in favor.

d. Public Comment on the operation, financing, and construction of the sewer project

* Mayor Dalley asked who has been on the ground representing the Town and
watching the Phase 2 construction. AMEC responded that they are at the
construction site on a daily basis and are overseeing the construction. Mayor
Dalley also stated that Southwest Gas is through with their pipe installation in
Miami, so there may be a lot of surprises as to where the new gas lines are located.
It was recommended that the project team work with Southwest Gas to identify
these gas line locations.

V. Adjournment:
s Rick Powers motioned to adjourn the meeting. Second by Ray Webb. All in favor.
The meeting was adjourned at 5:26 pm.
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